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1 NOPD Temporary Police Stables Construction of Pre-Fabricated Horse Stable to House Pohce horses during renovations of the existing Jim Lynch SCNZ Architects, LLC $902,663 01-Mar-12 A 26-Apr-12 5 Jul-12 120
stables and special events
2 St. Roch Neutral Ground Beautification of neutral grounds and -Art We?lk that connect the St. Roch Market and St. Roch Park Facilities Rodney Dionisio Parks & Parkways $330,000 21-Mar-12 A 26-Apr-12 6-lun-12 75
including benches and artwork.
3 NORD High Mast Lighting - Bodenger Playground Full replacement of highmast lighting at playground D-CDBG in support of the upcoming NORD summer Miguel Viteri Three Fold Consultants, Inc. $36,700 03-Apr-12 A 8-May-12 17-Jul-12 60
program.
4 NOPD Fifth District Police Station Construction of a new two story, 16,000 SF police station for the 5th District. Jim Lynch Imre Hegedus and Associated Architects $5,817,060 09-Mar-12 A 26-Apr-12 5-Jul-12 330
Repair to the pool, pool pump room, and men and women's locker/shower room as well as work at the
5 st. Roch Park concesspns building, bathroom bU|Id|ng, and basebaAII field. The repairs include but are not limited to Rodney Dionisio Lee Ledbetter & Associates, APC $1,600,000 27-Apr-12 29-May-12 22-Jun-12 144
replacing the roofs and roof accessories, pool equipment, doors and hardware, and locker room
eaquipment, plumbing, mechanical and electrical systems.
6 NOFD Engine 31 Alba Rd. Replacement of the previous facility with a two bay, two story facility at the FEMA approved estimated size Nikisha Cammon Trapolin Architects, APC $3,469,762 30-Apr-12 31-May-12 8-Aug-12 240
of 7,500 square feet.
7 Latter Library Renovations Repairs to interior and exterior finishes, replacerpsnt of electrical and building systems throughout the Nikisha Cammon Concordia Architects $950,842 8-May-12 8-Jun-12 16-Aug-12 210
ibrary.
This project involves the comprehensive renovation and 3rd floor build-out of the Municipal & Traffic Courts
8 Municipal Traffic Courts (Phase 2) - LED Building and include improvements to the building systems. The renovation and build-out will double the Kevin Ferguson Pascal Architects LLC $9,230,231 18-May-12 19-Jun-12 10-Sep-12 450
space that the courts currently use.
Joe Brown Park is located in New Orleans East along the Read Boulevard corridor between Lake Forrest Blvd
and Dwyer Rd. It is approximately 223 Acres and is one of three regional parks operated by the city of New
Orleans. Joe Brown has large and diverse natural features for a broad range of recreational uses including
9 Joe Brown Park CDBG Enhancements (West Side) walking, jogging, cycling, fishing, boating, picnicking, ballgames, pet-walking, swimming, tennis and skating. Miguel Viteri Billes Architecture, LLC. $2,300,000 18-May-12 12-Jun-12 16-Jun-12 64
Enhancement to Joe Brown Park renovation projects in New Orleans East include improved entry signage,
aesthetic fencing along the perimeter of park, way-finding and signage within the park, proposed
improvements to the system of paths and walkways and improved play areas and landscaping.
This project scopes includes replacement of the Youth Study Center with a capacity for 40 beds and the
10 Youth Study Center development of Juvenile Court facilities within a common campus. This center will house various supportive Kevin Ferguson Mathes Brierre Architects, APC $30,139,924 21-May-12 19-Jun-12 9-Oct-12 420
juvenile services .
11 Norwood Thompson Phase 2 - Park Enhancements Remove and replace all existing fence, Ins‘tall Dugout éun shade, remove and replace basketball goals (Pole, Daniel McElmurray Torre Design Consortium $455,530 21-May-12 20-Jun-12 13-Jul-12 90
Backboard, Rim), Safety tile over the court surface.
i . Replacement community center to include basketball court, multi-purpose rooms for dance, music and o .
12 Stallings St. Claude Community Center o . ) P . Nikisha Cammon Lee Ledbetter & Associates,APC $5,443,343 21-May-12 20-Jun-12 28-Aug-12 240
activities. Major renovations to pool and pool building including restrooms/lockers/showers.
13 Sanchez (Copelin-Byrd) Center This project involves the full in-kind replacemgnt of the e‘xlstlng fau-llty to include gym, community center, Kevin Ferguson Perez, APC $11,828,145 28-May-12 26-Jun-12 4-Sep-12 365
health clinic, and police substation.
14 Sanchez (Copelin-Byrd) Pool Construction of a new facility to house a new po;)l antd all associated amenities including showers, lockers, Kevin Ferguson Perez, APC $3,340,000 28-May-12 26-Jun-12 4-5ep-12 365
and restrooms.
15 New Orleans Museum of Art Damage Repairs Repairs include basement waterproofing and equipment relocation and miscellaneous roofing. Miriam Lemann Eskew, Dumez & Ripple $6,811,411 28-May-12 27-Jun-12 6-Sep-12 357
Repair and reconstruction of masonry walls, roofs and interior repairs, repair or replacement of windows,
16 Cemeteries and fencing repairs to citywide cemetery facilities that include: Carrollton 1 & 2, Holt, Lafayette 1 & 2, and Nikisha Cammon HMS Architects, APC $2,425,479 28-May-12 27-Jun-12 2-Nov-12 382
Valence.
17 NOFD Engine Nos. 22 and 39 Replacement of the two previous facmFles W|thAa single three bay, two story facility at the FEMA approved Jim Lynch Trapolin Architects, APC $3,043,041 30-May-12 10-Jul-12 14-Sep-12 267
estimated size of 8,863 square feet.
Joe Brown Park is located in New Orleans East along the Read Boulevard corridor between Lake Forrest Blvd
and Dwyer Rd. It is approximately 223 Acres and is one of three regional parks operated by the city of New
Orleans. Joe Brown has large and diverse natural features for a broad range of recreational uses including
18 Joe Brown Park Enhancements (East Side) walking, jogging, cycling, fishing, boating, picnicking, ballgames, pet-walking, swimming, tennis and skating. Miguel Viteri Billes Architecture, LLC. $1,600,000 4-Jun-12 26-Jun-12 30-Jul-12 64
Enhancement to Joe Brown Park renovation projects in New Orleans East include improved entry signage,
aesthetic fencing along the perimeter of park, way-finding and signage within the park, proposed
improvements to the system of paths and walkways and improved play areas and landscaping.
19 Municipal Yacht Harbor Boat House Repairs Repair of the Fire Department b‘?at hs)usei z?nd Municipal Yacht Harbor boat slip structures and renovation Miguel Viteri Sizeler Thompson Brown Architects $268,192 4-Jun-12 3-Jul-12 11-Sep-12 270
of interior living quarters of NOFD boat house.
Hurricane Katrina Renovations of the historic Gentilly Facility with multiple buildings. Phase | work includes
20 Milne Boys Home (Phase I) interior demolition, securing and conditioning of the North and South Cottages and the Administration Rodney Dionisio Waggoner & Ball Architects $10,238,333 6-Jun-12 11-Jul-12 26-Aug-12 180
Building.
21 Behrman Soccer Complex Phase I Construction of five soccer fields with on<.e lighted field containing §eat|ng capacity of 3,750 people with Daniel McElmurray Sizeler Thompson Brown Architects $6,879,350 11-Jun-12 10-Jul-12 15-Sep-12 105
concessions, restrooms, and parking.
22 New Orleans Museum of Art Storage Warehouse Renovation of 4100 Howard Ave for Temporary ?\:It Storage to house Art Work during Construction at the Miriam Lemann Perez, APC $3,664,687 11-Jun-12 10-Jul-12 6-Aug-12 120
useum
Renovation to mosquito control airplane hangar including removal of drywall, ceiling and insulation and
23 Mosquito Control Hangar replacement of finish and paint. At exterior wall demolish concrete block, provide new concrete masonry Jim Lynch Three Fold Consultants, Inc. $190,020 25-Jun-12 24-Jul-12 1-Oct-12 180
wall with steel sill on knee wall, prepare structure to resist wind loads and V-Zone wave loads.
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Repairs and renovations to existing facilities in situ, including: Administration Building, Annex Building,
Headhouse and Greenhouses, Tree Division Building and Shed, Carpenters Building and Shed, and EMD
Building. The Administration, Annex and Tree Division Buildings scope of work for each will require
24 Parks & Parkways Phase Il - Multiple Buildings architectural/engineering drawings and will be a combination of restoration and renovation to meet current Daniel McElmurray Verges Rome Architects, APC $4,079,954 9-Jul-12 7-Aug-12 16-Oct-12 175
and anticipated programmatic needs. The Headhouse and two Greenhouses will involve specifications for
repairs, while the triple Greenhouse is anticipated to be replaced with a pre-engineered structure. The
Carpenters Building/Shed and EMD Building will only require specifications for repairs.
Renovate flood damaged community center located adjacent to the Treme neighborhood under the
25 Hunter's Field Elevated, I-10 East expressway. Repair of field lighting Installation of two new basketball courts, a new play Kevin Ferguson Bailey & Associates Architects, LLC $1,408,526 9-Jul-12 7-Aug-12 15-Oct-12 180
area, new aluminum stadium seating for amphitheater and new foundation for above ground storage
facility and HVAC system.
NOPD's Stables in City Park heduled to b ired to better h the City's Mounted Patrol H
26 NOPD Police Stables s >tables In Lity Fark are scheduled to be repaired to better house the Lity's Mounted FatrofHorses Jim Lynch SCNZ Architects, LLC $2,410,130 12-Jul-12 14-Aug-12 19-Oct-12 390
and K9 dogs. The stables provide space for the NOPD Horses used to patrol Mardi Gras and special events.
27 Wisner Playground Hurricane Katrina repairs to playground and additional improvements to site. Miguel Viteri HMS Architects, APC $206,016 18-Jul-12 17-Aug-12 7-Oct-12 45
. Construction of new 8500 SF Clubhouse to include a concessions area, dining and communal space, an
Joseph Bartholomew Club House, Cart Storage, & Communit ! ’ .
28 P Classroom 8 y administrative office, restrooms, pro-shop, and storage for golf cart and equipment, as well as a computer Nikisha Cammon Perez, APC $2,824,000 20-Jul-12 21-Aug-12 27-Oct-12 180
equipped classroom with seating for 50.
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